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Project Overview 

 Rebuilding existing 

general purpose lanes 

 Improving/expanding 

frontage lanes 

 Adding managed toll 

lanes 
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Project Impact 

Companies that have worked 

directly on the project: 

104 

People working in the corridor: 1,067 

 

DBEs contracted on the project: 139 

 

Amount of excavation moved 1.42M CY 

 

Amount of concrete poured 0.08M CY 

 

Amount of money spent (so far) $442M 
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 Ordinary maintenance, cleaning and mowing 

 Assistance to motorists in need 

 Snow and ice removal 

 Incident response 

Operations and Maintenance 
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 500,000+ linear feet of utilities to move 

 500+ utility conflicts 

 7 municipalities 

 10 communications companies 

 7 natural gas and petroleum companies 

 2 rail road crossings 

 Electric transmission and delivery lines 

 Water and wastewater lines 

Utility Relocation 
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Murphy/Westpark bridge work should be complete by August 

August 2010 

June 2012 
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Recent Activity 

 Opened the new westbound 

frontage road from Norwood Drive 

to Precinct Line Road 

 Switched westbound main lane 

traffic to new pavement from 

Murphy Drive/Westpark Way to 

Bedford Road 

 Construction of residential noise 

wall between Stonegate Drive and 

Brown Trail 

New westbound main lanes at Forest Ridge 
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Looking Ahead 

Westbound: 

 Open Central Drive on-ramp 

 Open Bedford Road off-ramp  

 Close Central Drive off-ramp (from SH 121) 

 Close Norwood Drive off-ramp 

Eastbound:  

 Switch eastbound main lane traffic between Bedford Road 

and Central Drive (start construction of eastbound lanes) 

 Close Bedford Road on-ramp 
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Areas of Construction  

3rd Quarter 2012 

Drainage work and construction 

of retaining walls west of 

Precinct Line Road 
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Areas of Construction  

3rd  Quarter 2012 

Construction of new westbound 

main lanes between Norwood 

Drive and  

Precinct Line Road 
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Areas of Construction  

3rd Quarter 2012 

Opening the westbound 

Bedford Road off-ramp 
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Areas of Construction  

3rd Quarter 2012 

Opening the westbound 

Central Drive on-ramp 
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West Segment Activity 

A:   Installation of lighting, drainage, and construction of retaining walls 

B:   Construction of retaining walls and setting beams in preparation of 

 Beach Street improvements 

C:  Construction of new pavement between Beach Street and Denton 

Hwy/377 and construction columns for the new Haltom Road bridge 

D: Setting beams, construction columns and retaining walls near  

Denton Hwy/377 

E: Construction of concrete columns and retaining walls for Holiday Lane 

improvements 
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Beat the Traffic 

 Real-time traffic alerts 

 Incident/lane closure updates 

 Customized traffic predictions for 

your commute 

 Information when you want it, how 

you want it  

 Mobile-ready web interface 
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Information Hotline 

1-888-NTE-2015 

Information Center 

8713 Airport Freeway, Suite 100 

North Richland Hills, Texas 76180  

Project Website 

www.NorthTarrantExpress.com 
Fan us on Facebook 

Follow us @NTExpress 

Keeping You Informed 


